



November Interim Report Schedule

October 17th : MDE presents draft of early action items, solicits comments from the Commission, reviews draft outline of report to Commission, presents ideas/ options on goals for Commission to consider

October 19th: Adaptation and Response Working group to identify and discuss potential early action items

October 26th : MDE presents draft report with developed early action items to Mitigation Working Group, presents final thoughts on goals for the commission

November 2nd: DNR presents draft report with developed early action items to Adaptation and Response Working Group, presents final thoughts on preliminary recommendations for the commission

November 5th : Target date for MDE to provide draft of November Interim Report to the Commission for review/ consideration/ comment

November 14th : Approval of November Interim Report by Commission for submission to Governor/ Legislature

November 14th to Start of 2008 Session: time for detailed analysis on Early Action Items if required/ requested

TWG Actions:

Between October 15th and late October/ early November the TWG's will finalize the early action items and the language to support these items